COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 23/ 2019

ESTI MATE SUMVARY 16:17: 21
CONTI D: C22348 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 22348-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 229.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DAl
PR US 34 BI G THOWSON CANYON P PERCENT TI ME: 99.13 ORI G TI ME ALLOW 12/31/201 FI XED COVPLETI ON DAl

PRQIECT NO ER0341- 099
PR US 34 BI G THOWSON CANYON PACKAGE 5

NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER

CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 12/ 29/ 2018 DATE TI ME STARTED 05/15/2018
160 | NVERNESS DR W STE 110 DATE LET 03/ 28/ 2018 DATE WORK BEGAN 05/ 15/2018
DATE AWARDED 05/01/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/2018 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 05/15/2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 4,236, 099. 78 PARTI Cl PATI NG $  3,128,331.02 $ 310, 726. 53
AWARD PRQIECT AMT: $ 5,973,274.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 73. 85% TOTAL EARNI NGS 3,128, 331. 02 310, 726. 53
FUNDS AVAI LABLE: $ 1,107, 768.76 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 3,128, 331.02 310, 726. 53
TOTAL CLAI MB: $ 0.00 RETAI NAGE -82, 898. 08 -7,455. 01

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 3,045, 432. 94 303, 271. 52

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 3,045, 432. 94 303, 271. 52

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 303, 271.52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22348-BID ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 099 ESTI MATE NO 0007 16:17: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0010 202-00220 *Renoval of Asphalt Mat 3, 060. 000 3, 060. 000
5% 0. 000 0. 00
9. 00000 3, 060. 000 27, 540. 00
0015 202-00222  Renoval of Detour Pavenment 910. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0020 203-00010 *Unclassified Excavation (Conplete In Place) 25, 409. 000 21, 232. 000
cY 665. 000 25, 935. 00
39. 00000 21, 897. 000 853, 983. 00
0025 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 203-01510 Backhoe 60. 000 27.000
HOUR 0. 000 0. 00
200. 00000 27.000 5, 400. 00
0040 203-01550 Dozi ng 20. 000 5. 000
HOUR 0. 000 0. 00
110. 00000 5. 000 550. 00
0045 203-01582 Truck (Dunp) 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01594  Conbi nation Loader 20. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22348-BI D ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 099 ESTI MATE NO. 0007 16:17: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0065 203-02330 Laborer 100. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0070 207-00405 Topsoi | (Special) 3, 315. 000 1, 548. 000
cY 0. 000 0.00
53. 00000 1, 548. 000 82, 044. 00
0075 208- 00002 Erosion Log Type 1 (12 Inch) 1, 000. 000 440. 000
LF 0. 000 0. 00
13. 00000 440. 000 5, 720. 00
0080 208-00023 Erosi on Log (Type 3)(12 Inch) 1, 910. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0. 00
0085 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0090 208-00036 Aggregat e Bag (Speci al) 500. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0095 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
728. 00000 0. 000 0.00
0100 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
11, 000. 00000 0. 000 0. 00
0105 208- 00046 Pre-fabricated Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0.00
0110 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0.00

4,200. 00000 2.000 8, 400. 00



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22348-BI D ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 099 ESTI MATE NO. 0007 16:17: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 50. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0125 208-00105 Renoval and Disposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi ment Renoval ) 50. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0135 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0140 208-00301 Tenporary Diversion 312. 000 182. 000
LF 130. 000 26, 000. 00
200. 00000 312. 000 62, 400. 00
0145 208-00303 Tenporary Diversion (Special) 120. 000 0. 000
LF 120. 000 45, 600. 00
380. 00000 120. 000 45, 600. 00
0150 211-03005 Dewat eri ng 1. 000 0. 500
LS 0. 000 0. 00
461, 700. 00000 0.500 230, 850. 00
0155 212- 00006 Seedi ng (Native) 1. 600 0. 900
ACRE 0. 000 0. 00
384. 00000 0. 900 345. 60
0160 212-00012 Seedi ng (Furni shed) 2.400 1. 300
ACRE 0. 000 0. 00
63. 00000 1. 300 81. 90
0165 212-00032 Soi | Condi tioni ng 4. 000 2. 200
ACRE 0. 000 0. 00

5, 410. 00000 2.200 11, 902. 00



CONTI D

ROADWAY

CAT NO0200
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Ml ching (Wod Strand)

Spray-on Mil ch Bl anket

Her bi ci de Treat ment

Noxi ous Weed Managenent

Heal th and Safety Officer

Aggr egat e Base Course (Class 6) (Special)(lnstall

Only)
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(8-12")

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (75) (PG 58-28)

*Hot M x Asphalt (Gading SX) (50) (PG 64-28)

Dept h Recl amation of Hot M x Asphalt Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007
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ESTI MATE RUN 01/ 23/ 2019
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CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22348-BI D ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 099 ESTI MATE NO. 0007 16:17: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 504-06406  *Soil Nail 1, 730. 000 1, 730. 000
LF 0. 000 0. 00
87. 00000 1, 730. 000 150, 510. 00
0230 504-06410 *Verification Testing 2.000 2.000
EACH 0. 000 0. 00
8,411. 00000 2.000 16, 822. 00
0235 506-00213 Riprap (12 Inch)(lInstall Only) 2, 300. 000 1, 609. 000
cY 0. 000 0. 00
52. 00000 1, 609. 000 83, 668. 00
0240 506-00227 Riprap (24 Inch) (Install Only) 1, 976. 000 1, 976. 000
cY 0. 000 0. 00
58. 00000 1, 976. 000 114, 608. 00
0241 506-00025 Furn Riprap - Produced 3,527. 000 3,527. 000
cY 0. 000 0. 00
29. 27000 3,527.000 103, 235. 29
0245 506- 00512 Ri prap (12 Inch)(Furnish Only) 0. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0.00
0250 506-00524 Ri prap (24 |nch)(Furnish Only) 0. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0. 00
0255 601-01000 Concrete O ass B 0. 000 0. 000
cY 0. 000 0. 00
1, 240. 00000 0. 000 0.00
0260 607-11525  Fence (Plastic) 500. 000 231. 000
LF 0. 000 0. 00
8. 50000 231. 000 1, 963. 50
0265 607-55041 *Mesh Anchor 1, 610. 000 458. 000
LF 1, 023. 000 61, 380. 00
60. 00000 1, 481. 000 88, 860. 00
0270 607-55103  *Cable Net (Special) 484. 000 0. 000
SF 484. 000 46, 948. 00

97. 00000 484. 000 46, 948. 00



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22348-BI D ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 099 ESTI MATE NO. 0007 16:17: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 625-00000 *Construction Surveying 1. 000 0. 800
LS 0. 060 14, 862. 00
247, 700. 00000 0. 860 213, 022. 00
0280 626-00100 *Mobi i zation (without Autopay) 1. 000 0.730
LS 0. 150 62, 226. 45
414, 843. 00000 0. 880 365, 061. 84
0285 627-00008 Modi fied Epoxy Pavenment Marking 2.000 2.000
GAL 0. 000 0. 00
105. 00000 2.000 210. 00
0290 627-00011 Pavenent Marking Paint (Waterborne) 2.000 2.000
GAL 0. 000 0. 00
50. 00000 2.000 100. 00
0291 627-00070 Preform Thernopl astic Pvnt Mg 54. 000 0. 000
SF 54.000 793. 80
14. 70000 54. 000 793. 80
0295 630- 00000 *Fl aggi ng 1, 500. 000 411. 000
HOUR 346. 000 9, 342. 00
27.00000 757. 000 20, 439. 00
0300 630-00007 *Traffic Control Inspection 4.000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0305 630-00012 *Traffic Control Management 40. 000 18. 000
DAY 20. 000 17, 000. 00
850. 00000 38. 000 32, 300. 00
0310 630-80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0315 630- 80360 *Drum Channel i zi ng Device 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0320 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22348-BI D ESTI MATE RUN 01/ 23/ 2019
PRQJECT: ER0341- 099 ESTI MATE NO. 0007 16:17: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630-80371 Reset Concrete Barrier (Tenporary) 156. 000 78. 000
LF 0. 000 0. 00
15. 00000 78. 000 1,170.00
0330 630-80373 Concrete Barrier (Tenporary)(Renove) 500. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0335 630-85013 *| npact Attenuator (Tenporary)(Reset Only) 1. 000 0.500
EACH 0. 000 0. 00
1, 470. 00000 0.500 735. 00
0340 630-85014 *| npact Attenuator (Tenporary)(Renove Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 470. 00000 0. 000 0. 00
0345 632-00000 Ni ght Work Lighting 1. 000 1.000
LS 0. 000 0. 00
114, 400. 00000 1. 000 114, 400. 00
0350 641-10000 *Shotcrete 182. 000 182. 000
SY 0. 000 0. 00
680. 00000 182. 000 123, 760. 00
0355 641-10070  *Shotcrete Scul pting 182. 000 182. 000
SY 0. 000 0. 00
340. 00000 182. 000 61, 880. 00
0360 700-70010 F/ A M nor Contract Revisions 144, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70019 F/ A Asphalt Cenment Cost Adj ustnent 499. 550 -139.730
FA 639. 280 639. 28
1. 00000 499. 550 499. 55
0375 700-70023 F/ A On-The-Job Trai nee 1, 200. 000 485. 000
FA 0. 000 0. 00

1. 00000 485. 000 485. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 9
ESTI MATE RUN 01/ 23/ 2019
16:17: 21

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

CUMULATI VE
AMOUNT

CONTI D: C22348

PCN: 22348-BID

PRQIECT ER0341- 099

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0380 700-70035 F/A Dillie Dam

F/ A Envi ronnent al

0385 700-70589

0390 700- 71000 CMEC Overrun Pool

Health & Safety Managenent

F A

CAT 0200
PRQIECT TOTAL

100, 000. 000

1. 00000

0. 000

1. 00000

78, 000. 000

1. 00000

CURRENT AMT $ 4,236,099.78$

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000

0. 000
0. 000
0. 000 0.00

310, 726.53 $ 3, 128, 331. 02



